

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY Phase IX – Adilabad District - Package No.AP01LB-15–Construction of Bridge at Km 7/2 to 7/4 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal – Revised Administrative Sanction – Accorded – Orders – Issued.

-----  
**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No.547**

**Dated:28.8.2015.**

**Read the following:-**

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the Chief Engineer, PR, PMGSY, Hyd. Lr. No.5/DEE.II /PMGSY Ph. IX-LB 15/Adilabad/2014, dated: 17.9.2014.
3. Govt. Memo No. 3043/Progs.II/A2/2014, dated: 13.11.14 &18.5.2015.
4. From the ENC, PR, Hyd. Lr. No. AEE1/W5/PMGSY/Ph. IX/AP01IXLB15 dated: 1.7.2015.

<<<>>>

**ORDER:-**

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 348.44 lakhs in respect of the work “Construction of Bridge at Km 7/2 to 7/4 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” under PMGSY Phase IX.

2. In the references 2<sup>nd</sup> & 4<sup>th</sup> read above, the Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 425.00 lakhs as deviation is due to execution of essential items and providing service Road to Kuntala for a length of 80.00 m which is essential as against the Original Administrative Sanction of Rs. 348.44 lakhs (MORD Share Rs. 86.04 + GOAP Share Rs. 262.04) in respect of the work “Construction of Bridge at Km 7/2 to 7/4 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” sanctioned under PMGSY grant Phase-IX from for meeting the amount from the savings fund as the work is completed.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 425.00 lakhs (Rupees Four Crores and Twenty Five lakhs only) (additional fund required for Rs. 76.56 lakhs) to meet the expenditure from the savings fund in respect of the work “Construction of Bridge at Km 7/2 to 7/4 on Road from NH7 Kuntala to Madhapur via Venkatapur in Neredigonda Mandal in Adilabad District” ” under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 348.44 lakhs (MORD Share Rs. 86.04 lakhs + GOAP Share Rs. 262.04 lakhs) as deviation is due to execution of essential items and providing service Road to Kuntala for a length of 80.00 m which is essential and completed the work.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. The order issues with the concurrence of the Finance (EBS-VIII) Department vide their U.O.No. 5448/143/EBS-VIII/14, dated: 27.10.2014

(P.T.O)

::2::

6. A Copy of this order is available on the internet and can be accessed at [www.goir.telangana.gov.in](http://www.goir.telangana.gov.in).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Adilabad District.  
The District Treasury Officer, Adilabad District.  
The Accountant General, Telangana, Hyderabad.  
Copy to: The PS to Minister(PR&IT)  
The Finance (EBS-VIII) Dept.  
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER